Grantee: Indiana-IHCDA

Grant: B-11-DN-18-0001
April 1, 2015 thru June 30, 2015 Performance Report
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Grant Number: Obligation Date: Award Date:
B-11-DN-18-0001

Grantee Name: Contract End Date: Review by HUD:

Indiana - IHCDA Submitted - Await for Review
Grant Award Amount: Grant Status: QPR Contact:
$8,235,625.00 Active Rebecca Richardson
LOCCS Authorized Amount: Estimated PI/RL Funds:

$8,235,625.00 $1,000,000.00

Total Budget:
$9,235,625.00

Disasters:

Declaration Number
NSP

Narratives
Summary of Distribution and Uses of NSP Funds:

Areas of greatest need are those census tracts that have a minimum NSP3 needs score of 17 as determined by the US Department of
Housing and Urban Development. NSP3 needs score is based on the percentage of delinquent mortgages, foreclosures, vacant properties
and subprime loans for each census tract in the state. A needs score of 17 places a census tract in the top quintile nationwide in terms of
distress. Due to the need to ramp up quickly, we solicited proposals only from experienced NSP1 sub-grantees (cities, towns and nonprofit
organizations) that met three criteria:

1. They demonstrated a track record of deploying CDBG and NSP funds in a timely fashion and in accord with all applicable law and
regulation (including but not limited to requirements imposed by Davis-Bacon, lead-based paint regulations, and Section 3), while remaining in
compliance with all reporting and documentation requirements;

2. Their NSP1 service areas met the distress criteria specified by HUD for NSP3; and

3. They did not receive a direct allocation of NSP3 funds for their service area.

Eleven IHCDA NSP1 sub-grantees met these criteria, as follows:

1. Cities: Bicknell, Elwood, Hartford City, Michigan City, Mishawaka, New Albany, New Castle, Richmond, Terre Haute, and Union City;
and

2. Nonprofits: Hoosier Uplands Economic Development Corporation (serving Paoli) and see below.

One additional organization (the Children’s Museum of Indianapolis, Inc.) was invited to apply; it was an eligible applicant that met only the
second criterion above, but represented a unique partnership opportunity between the State of Indiana, the City of Indianapolis and the
museum itself, one of the most distinguished nonprofit institutions in the state (or indeed, the Midwest).

The eligible census tracts within these communities represent our primary focus areas (hereafter, “focus areas”) for NSP3 funds. In order to
expedite the start of projects as soon as funding is approved by HUD, IHCDA issued a Request for Proposals for NSP3 funds on December
15 2010 and accepted proposals through January 31 2011. Each RFP respondent committed through its application to:

1. Expend NSP3 funds only in areas of greatest need as determined by the NSP3 mapping system;
2. Expend at least 50% of NSP3 funds within 24 months and 100% within 36 months; and
3. Comply with all applicable law and regulation.

As a result of this process, we selected the sub-grantees and activities set forth below; we will retain the balance of our award ($433,875) for
program administration at IHCDA,; in accord with NSP3 program regulations, this amount plus the administrative allowance claimed by our
proposed subgrantees ($374,000, included in our subaward total) is less than ten percent (10%) of our total allocation ($707,875, or 8.6% of
our total award amount).

Grantee

NSP3 Award Amount

Total Project Cost

City of Bicknell

$2,000,000

$3,381,000

City of Mishawaka

$1,184,450
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$1,184,450

City of Richmond

$2,000,000

$3,965,042

Hoosier Uplands Economic Development Corporation
$2,000,000

$3,195,000

The Children’s Museum of Indianapolis Inc.

$707,300

$2,707,300

How Fund Use Addresses Market Conditions:

Each of these communities is facing high and persistent unemployment, significant levels of high cost mortgages, falling home values, and
increasing vacancy rates all in large part due to increasing levels of foreclosure. Among those vacancies are a significant number of units that
are deteriorated beyond feasible redevelopment. The low and generally declining home values in the target areas mean that many homes can
only appraise at a fraction of what they cost to build. The low median income levels mean that ownership of an affordable yet high quality
home without some form of homebuyer subsidy is often out of reach for individuals earning less than 120% of area median income for those
areas, and particularly difficult for families earning less than 50% of area median income. Finally, the existence of vacant and dilapidated
homes further depresses housing values and represents a threat to neighborhood health and safety, further exacerbating these trends. Based
on our analysis of the applications received, financial assistance through NSP3 will help each community to address its most intractable
problem properties while stabilizing home values and positioning new homeowners to accumulate meaningful equity in their homes while
paying a mortgage that does not unduly burden the family’s finances. To create homeownership opportunities for households earning less
than 50% of area median income, we will partner with Habitat for Humanity affiliates to develop extremely affordable units with very favorable
financing terms. For both sets of homebuyers, we will ensure sub-grantee compliance with NSP3 requirement for at least eight hours housing
counseling per buyer. For those families for whom sustainable homeownership is not achievable even under these relaxed constraints, we will
develop affordable rental properties that offer high-quality housing with features that minimize utility costs and maximize affordability. None of
our projects will entail the displacement or relocation of existing residents.

Ensuring Continued Affordability:

All properties acquired and assisted with NSP3 will be subject to liens to preserve long-term affordability. Refinance or sale of the property
prior to the end of the compliance period will result in repayment of NSP assistance to IHCDA, which can then recycle funds into the home for
the next buyer (preferably within the same closing).

Definition of Blighted Structure:

Indiana Code does not define "blight" or "blighted structure" per se but properties or structures that, for the purposes of NSP3, would fit this
definition are described in IC 13-11-2-19.3, IC 36-7-1-3 and IC 36-7-9. These laws broadly define the buildings or structures that are unsafe or
contributing to blight as those that are:

« In impaired structural condition that makes them unsafe to a person or property;

« A fire hazard;

« A hazard to public health;

« Deteriorated, obsolete or substandard;

« Environmentally contaminated or suspected of having hazardous substances;

« Dangerous to a person or property because of a violation of a statute or ordinance concerning building condition or maintenance;

« Vacant and not maintained in a manner that would allow human habitation, occupancy, or use under the requirement of a statute or
ordinance.

Definition of Affordable Rents:

IHCDA defines “affordable rents” as those county-by-county rent limits released by HUD and amended from time to time for the HOME
program.

Housing Rehabilitation/New Construction Standards:

All housing activities using NSP3 funds that involve the construction or rehabilitation of multi-family and single-family dwellings must meet all
building codes and standards adopted and enforced by the State of Indiana as well as any local ordinances that exceed State codes and
standards.

Vicinity Hiring:

Pursuant to Section 3 requirements, the project will seek to maximize the number of low-income community residents employed through
contracts executed as a result of this project.

Procedures for Preferences for Affordable Rental Dev.:

The State did not state a preference for rental projects within its RFP but did provide guidance, based on the experience of NSP1 and also on
comments from HUD, that the use of rental housing to meet the <50%AMI Set-aside was one of the components that had a greater chance of
success than reliance on homebuyers at this end of the market. Many of our projects have accordingly looked at their proposals and included
either straight rental as an element, because there is high demand for this type of housing, or have elected to pursue a lease-purchase
system. Whilst this program is not intended to promote the development of rental housing as opposed to homebuyer properties, it is
recognized that there is demand for this in some parts of the State and
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that where projects experience this demand it is a worthy inclusion in their proposals.

Grantee Contact Information:

Indiana Housing and Community Development Authority
30 S Meridian Street, Suite 1000

Indianapolis, IN 46204

P: 317-232-7777

F: 317-232-7778

J. Jacob Sipe, Executive Director

Brian Madison, NSP Manager

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $8,762,534.76
Total Budget $0.00 $8,762,534.76
Total Obligated $0.00 $8,762,534.76
Total Funds Drawdown $0.00 $8,401,655.11

Program Funds Drawdown $0.00 $7,974,899.84

Program Income Drawdown $0.00 $426,755.27
Program Income Received $0.00 $637,829.19
Total Funds Expended $0.00 $8,388,729.41
Match Contributed $0.00 $0.00

Progress Toward Required Numeric Targets

Requirement Required To Date
Overall Benefit Percentage (Projected) 0.00%
Overall Benefit Percentage (Actual) 0.00%
Minimum Non-Federal Match $0.00 $0.00
Limit on Public Services $1,235,343.75 $0.00
Limit on Admin/Planning $823,562.50 $473,820.82
Limit on State Admin $0.00 $473,820.82
Progress Toward Activity Type Targets

Activity Type Target Actual
Administration $823,562.50 $484,434.00

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $2,058,906.25 $3,119,348.94

Overall Progress Narrative:

Remaining active award is for City of Richmond which still has additional properties to sell (construction is
completed). As with NSP-1, next quarter will focus on completing new monitoring and resolving existing monitoring
issues. The compliance team has been assessing the monitoring needs.

| Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Project Summary

Project #, Project Title

9999, Restricted Balance

NSP001, Local Administration

NSPO003, Acquisition/Rehabilitation
NSP006, Redevelopment/New Construction

NSP3 Administration, State NSP3 Administration

This Report Period

Program Funds
Drawdown

$0.00
$0.00
$0.00
$0.00
$0.00

To Date

Project Funds
Budgeted

$0.00
$484,434.00
$1,950,458.87
$6,328,666.65
$0.00

Program Funds
Drawdown

$0.00
$448,331.82
$1,842,325.41
$5,684,242.61
$0.00

Community Development Systems
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Activities

Project #/ Title: NSPO001 / Local Administration

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO01

Projected Start Date:
02/24/2011

Benefit Type:
N/A

National Objective:
N/A

Program Income Account:
NSP3-011-001 - Richmond Pl Account

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Richmond

Match Contributed

Activity Description:

Local Administration

Location Description:

Richmond, Wayne County, IN

Activity Progress Narrative:

Project is progressing toward completion

NSP3-011-001 - Administration - Richmond
Administration - City of Richmond

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

03/13/2014

Completed Activity Actual End Date:

Responsible Organization:
City of Richmond

Apr 1 thru Jun 30, 2015 To Date
N/A $180,000.00
$0.00 $180,000.00
$0.00 $180,000.00
$0.00 $180,000.00
$0.00 $180,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $180,000.00
$0.00 $180,000.00
$0.00 $0.00
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Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
02/24/2011

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Program Income Account:
NSP3-011-001 - Richmond Pl Account

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

NSPO003 / Acquisition/Rehabilitation

NSP3-011-001 - 120% Acqg/Rehab - Richmond

Acg/Rehab - City of Richmond

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

03/13/2014

Completed Activity Actual End Date:

Responsible Organization:
City of Richmond

Apr 1 thru Jun 30, 2015 To Date
N/A $1,087,766.24

$0.00 $1,087,766.24
$0.00 $1,087,766.24
$0.00 $1,087,766.24
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Program Funds Drawdown $0.00
Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $0.00
City of Richmond $0.00

Match Contributed $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Richmond, Wayne County, IN

Activity Progress Narrative:

Project is progressing toward completion

Accomplishments Performance Measures
This Report Period

Total
# of Properties

#Energy Star Replacement
#Efficient AC added/replaced
#Replaced thermostats

#Light Fixtures (indoors) replaced
#Light fixtures (outdoors)
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

o O O O O o o o o o

#Low flow showerheads

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0
Activity Locations
No Activity Locations found.
8

$1,033,431.29
$54,334.95

$56,214.50
$1,087,766.24
$1,087,766.24

$0.00

Cumulative Actual Total / Expected
Total
1/7

0/40
0/7
0/7

0/42

0/14
0/7
0/7

3/14
217

Cumulative Actual Total / Expected
Total
1/7

1/7

Cumulative Actual Total / Expected

Low Mod Total
0/0 1/7 1/7
0/0 1/7 1/7

Low/Mod
100.00

100.00
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Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Community Development Systems
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Grantee Activity Number: NSP3-011-001 - 50% Acq/Rehab - Richmond

Activity Title: Acq/Rehab - City of Richmond
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSP003 Acquisition/Rehabilitation
Projected Start Date: Projected End Date:
02/24/2011 03/13/2014

Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside City of Richmond

Program Income Account:
NSP3-011-001 - Richmond PI Account

Overall Apr 1 thru Jun 30, 2015 To Date
Total Projected Budget from All Sources N/A $283,809.08
Total Budget $0.00 $283,809.08
Total Obligated $0.00 $283,809.08
Total Funds Drawdown $0.00 $283,809.08
Program Funds Drawdown $0.00 $283,809.08
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $283,809.08
City of Richmond $0.00 $283,809.08
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Richmond, Wayne County, IN

Activity Progress Narrative:

Project is progressing toward completion

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/2
#Energy Star Replacement 0 1/15
#Efficient AC added/replaced 0 1/2
#Replaced thermostats 0 1/2
10
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors)
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

O O O o o o o o

# ELI Households (0-30% AMI)

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

1/2
8/18
2/4
1/2
1/2
2/4
1/2
0/0

Cumulative Actual Total / Expected

Total
1/4

1/2
0/2

Cumulative Actual Total / Expected

Total Low
0 1/4
0 0/2
0 1/2

Mod Total Low/Mod
0/0 1/4 100.00
0/0 0/2 0
0/0 1/2 100.00

Amount

11
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
02/24/2011

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
City of Mishawaka P1 Account

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Mishawaka

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
Mishawaka, IN

Activity Progress Narrative:

Project is progressing toward completion

NSP3-011-002 - 120% Acqg/Rehab - Mishawaka

Acg/Rehab - Mishawaka

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

03/13/2014

Completed Activity Actual End Date:

Responsible Organization:
City of Mishawaka

Apr 1 thru Jun 30, 2015 To Date
N/A $134,148.00
$0.00 $134,148.00
$0.00 $134,148.00
$0.00 $100,460.80
$0.00 $100,460.80
$0.00 $0.00

$0.00 $67,515.00
$0.00 $100,460.18
$0.00 $100,460.18
$0.00 $0.00

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

12

Cumulative Actual Total / Expected
Total
0/1

0/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 0/1 0/1 0
0/0 0/1 0/1 0

Amount

13
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Grantee Activity Number: NSP3-011-003 - 120% Acqg/Rehab - Bicknell
Activity Title: Acq/Rehab - City of Bicknell

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP003

Projected Start Date:

02/24/2011

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
City of Bicknell Pl Account

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Bicknell

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

Project is progressing toward completion

Accomplishments Performance Measures

Activity Status:
Under Way
Project Title:

Acquisition/Rehabilitation
Projected End Date:

03/13/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Bicknell

Apr 1 thru Jun 30, 2015 To Date
N/A $221,568.66
$0.00 $221,568.66
$0.00 $221,568.66
$0.00 $221,568.66
$0.00 $212,506.00
$0.00 $9,062.66
$0.00 $70,192.70
$0.00 $221,568.66
$0.00 $221,568.66
$0.00 $0.00

This Report Period

Total
# of Properties 0
#Energy Star Replacement 0
#Additional Attic/Roof Insulation 0
#High efficiency heating plants 0

14

Cumulative Actual Total / Expected
Total
1/1

0/5
0/1
0/0
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#Efficient AC added/replaced
#Replaced thermostats
#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors)
#Refrigerators replaced
#Clothes washers replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads
#Units exceeding Energy Star
#Sites re-used

Activity funds eligible for DREF

This Report Period

O O O O O O O o o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

11
0/1
11
0/10
1/2
0/1
0/1
0/1
0/1
0/1
11
0/1
0/0

Cumulative Actual Total / Expected

Low
0/0

0/0

Total
1/1

11

Cumulative Actual Total / Expected

Mod Total Low/Mod
1/1 11 100.00
1/1 1/1 100.00

Amount

15
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Grantee Activity Number:
Activity Title:

Activitiy Category:

NSP3-011-003 - 50% Acq/Rehab - City of Bicknell

Acqg/Rehab - City of Bicknell

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
02/24/2011

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Program Income Account:
City of Bicknell Pl Account

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Bicknell

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

Project is progressing toward completion

Accomplishments Performance Measures
This Report Period

# of Properties
#Energy Star Replacement

#Additional Attic/Roof Insulation

Total
0

0
0

Activity Status:
Under Way
Project Title:

Acquisition/Rehabilitation
Projected End Date:

03/13/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Bicknell

Apr 1 thru Jun 30, 2015

N/A

$0.00
$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00
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To Date
$222,142.13

$222,142.13

$222,142.13
$222,142.13

$212,118.24
$10,023.89

$26,462.22
$222,142.13
$222,142.13

$0.00

Cumulative Actual Total / Expected
Total
0/1

0/5
0/1
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#Efficient AC added/replaced
#Replaced thermostats

#Replaced hot water heaters

#Light Fixtures (indoors) replaced

#Light fixtures (outdoors)
#Refrigerators replaced
#Clothes washers replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads
#Units exceeding Energy Star
#Sites re-used

# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

0/1
0/1
0/1
0/10
0/2
0/1
0/1
0/1
0/1
0/1
0/1
0/1

O O O O O O O o o o o o o

0/0

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/1

0 0/1

Beneficiaries Performance Measures

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

This Report Period Cumulative Actual Total / Expected

Mod Total Low Mod Total Low/Mod
0 0 0/1 0/0 0/1 0

0 0 0/1 0/0 0/1 0

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title: NSPO006 / Redevelopment/New Construction

Grantee Activity Number:

Activity Title:

Activitiy Category:

NSP3-011-001 - 120% Redev/New Constr -
Richmond
Redev/New Constr - City of Richmond

Activity Status:

17
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Construction of new housing
Project Number:
NSP006

Projected Start Date:
02/24/2011

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
NSP3-011-001 - Richmond PI Account

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Richmond

Match Contributed

Activity Description:

Construction of new housing

Location Description:

Richmond, Wayne County, IN

Activity Progress Narrative:

Project is progressing toward completion

Accomplishments Performance Measures
This Report Period

Total
#Low flow toilets 0
#Low flow showerheads 0

18

Under Way
Project Title:

Redevelopment/New Construction
Projected End Date:

03/13/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Richmond

Apr 1 thru Jun 30, 2015 To Date
N/A $343,994.42
$0.00 $343,994.42
$0.00 $343,994.42
$0.00 $342,130.19
$0.00 $311,767.47
$0.00 $30,362.72
$0.00 $29,379.00
$0.00 $337,704.67
$0.00 $337,704.67
$0.00 $0.00

Cumulative Actual Total / Expected
Total
32

22
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/2

1/2

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
1/0 0/2 1/2 100.00
1/0 0/2 1/2 100.00

Amount

19
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
02/24/2011

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
NSP3-011-001 - Richmond Pl Account

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Richmond

Match Contributed

Activity Description:

Construction of new housing

Location Description:

Richmond, Wayne County, IN

Activity Progress Narrative:

Project is progressing toward completion

NSP3-011-001 - 50% Redev/New Constr -
Richmond
Redev/New Constr - City of Richmond

Accomplishments Performance Measures
This Report Period

#Low flow toilets
#Low flow showerheads

# ELI Households (0-30% AMI)

Total
0

0
0
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Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

03/13/2014

Completed Activity Actual End Date:

Responsible Organization:
City of Richmond

Apr 1 thru Jun 30, 2015 To Date
N/A $184,863.39
$0.00 $184,863.39
$0.00 $184,863.39
$0.00 $184,863.39
$0.00 $183,967.56
$0.00 $895.83
$0.00 $0.00

$0.00 $176,364.51
$0.00 $176,364.51
$0.00 $0.00

Cumulative Actual Total / Expected
Total
2/2

1/2
0/0

Community Development Systems
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This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 1/2
# of Multifamily Units 0 1/1
# of Singlefamily Units 0 0/1
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 11 0/1 1/2 100.00
# Owner Households 0 0 0 0/1 0/0 0/1 0
# Renter Households 0 0 0 1/0 0/1 1/1 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
02/24/2011

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
City of Mishawaka P1 Account

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Mishawaka

Match Contributed

Activity Description:

Construction of new housing

Location Description:
City of Mishawaka, St Joseph County, IN

Activity Progress Narrative:

Project is progressing toward completion

NSP3-011-002 - 120% Redev/New Constr -
Mishawaka
Redev/New Constr - Mishawaka

Accomplishments Performance Measures
This Report Period

#Low flow showerheads
#Units with bus/rail access

#Sites re-used

Total
0

0
0
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Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

03/13/2014

Completed Activity Actual End Date:

Responsible Organization:
City of Mishawaka

Apr 1 thru Jun 30, 2015 To Date
N/A $678,839.50
$0.00 $678,839.50
$0.00 $678,839.50
$0.00 $663,409.80
$0.00 $577,162.30
$0.00 $86,247.50
$0.00 $18,732.50
$0.00 $663,409.80
$0.00 $663,409.80
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/8

0/9
0/9

Community Development Systems
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#Units ¢ other green 0

Activity funds eligible for DREF 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/9
0/8

Cumulative Actual Total / Expected
Total
0/9

0/9

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 0/9 0/9 0
0/0 0/9 0/9 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
02/24/2011

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
City of Mishawaka P1 Account

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Mishawaka

Match Contributed

Activity Description:

Construction of new housing

Location Description:
City of Mishawaka, St Joseph County, IN

Activity Progress Narrative:

Project is progressing toward completion

NSP3-011-002 - 50% Redev/New Constr -
Mishawaka
Redev/New Constr - Mishawaka

Accomplishments Performance Measures
This Report Period

#Units with bus/rail access
#Sites re-used

#Units ¢, other green

Total
0

0
0
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Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

03/13/2014

Completed Activity Actual End Date:

Responsible Organization:
City of Mishawaka

Apr 1 thru Jun 30, 2015 To Date
N/A $339,265.00
$0.00 $339,265.00
$0.00 $339,265.00
$0.00 $147,941.80
$0.00 $147,941.80
$0.00 $0.00

$0.00 $0.00

$0.00 $147,941.80
$0.00 $147,941.80
$0.00 $0.00

Cumulative Actual Total / Expected
Total
3/4

3/4
0/4

Community Development Systems
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# ELI Households (0-30% AMI) 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

Cumulative Actual Total / Expected

Total
3/4

3/4

Cumulative Actual Total / Expected

Low
3/4

3/4

Mod Total Low/Mod
0/0 3/4 100.00
0/0 3/4 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
02/24/2011

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
City of Bicknell Pl Account

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Bicknell

Match Contributed

Activity Description:

Construction of new housing

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

Project is progressing toward completion

NSP3-011-003 - 120% Redev/New Constr - Bicknell

Redev/New Constr - City of Bicknell

Accomplishments Performance Measures
This Report Period

#Low flow toilets
#Low flow showerheads

#Units exceeding Energy Star

Total
0

0
0
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Activity Status:
Under Way
Project Title:

Redevelopment/New Construction
Projected End Date:

03/13/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Bicknell

Apr 1 thru Jun 30, 2015

N/A

$0.00
$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$1,506,848.00

$1,506,848.00

$1,506,848.00
$1,398,885.86

$1,200,678.25
$198,207.61

$335,393.09
$1,398,885.86
$1,398,885.86

$0.00

Cumulative Actual Total / Expected
Total
2/13

2/13
2/9
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#Sites re-used 0 2/5

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 2/9
# of Multifamily Units 0 0/4
# of Singlefamily Units 0 2/5

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/0 2/9 2/9 100.00
# Owner Households 0 0 0 0/0 2/4 2/4 100.00
# Renter Households 0 0 0 0/0 0/5 0/5 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
02/24/2011

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
City of Bicknell Pl Account

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Bicknell

Match Contributed

Activity Description:

Construction of new housing

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

Project is progressing toward completion

NSP3-011-003 - 50% Redev/New Constr - Bicknell

Redev/New Constr - City of Bicknell

Accomplishments Performance Measures
This Report Period

#Low flow toilets
#Low flow showerheads

#Units exceeding Energy Star

Total
0

0
0
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Activity Status:
Under Way
Project Title:

Redevelopment/New Construction
Projected End Date:

03/13/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Bicknell

Apr 1 thru Jun 30, 2015

N/A

$0.00
$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$223,681.34

$223,681.34

$223,681.34
$223,681.34

$211,550.23
$12,131.11

$33,940.18
$223,681.34
$223,681.34

$0.00

Cumulative Actual Total / Expected
Total
0/4

0/4
0/3

Community Development Systems
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#Units ¢ other green 0

# ELI Households (0-30% AMI) 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/3
0/0

Cumulative Actual Total / Expected
Total
0/3

0/3

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/3 0/0 0/3 0
0/3 0/0 0/3 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
02/24/2011

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

NSP3-012-001 - 120% Rdv/N Constr - lllinois Place

Redev/New Constr - lllinois Place L.P.

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

03/14/2014

Completed Activity Actual End Date:

Responsible Organization:
lllinois Place L.P.

Overall Apr 1 thru Jun 30, 2015 To Date
Total Projected Budget from All Sources N/A $525,587.00
Total Budget $0.00 $525,587.00
Total Obligated $0.00 $525,587.00
Total Funds Drawdown $0.00 $525,587.00
Program Funds Drawdown $0.00 $525,587.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $525,587.00
lllinois Place L.P. $0.00 $525,587.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Project is progressing toward completion

Accomplishments Performance Measures

This Report Period

Cumulative Actual Total / Expected

Total Total
#Low flow showerheads 0 0/26
#Units with bus/rail access 0 0/10
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This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/10

0/10

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 0/10 0/10 0
0/0 0/10 0/10 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
02/24/2011

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

NSP3-012-001 - 50% Rdv/N Constr - lllinois Place

Redev/New Constr - lllinois Place L.P.

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

03/14/2014

Completed Activity Actual End Date:

Responsible Organization:
lllinois Place L.P.

Overall Apr 1 thru Jun 30, 2015 To Date
Total Projected Budget from All Sources N/A $525,588.00
Total Budget $0.00 $525,588.00
Total Obligated $0.00 $525,588.00
Total Funds Drawdown $0.00 $525,588.00
Program Funds Drawdown $0.00 $525,588.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $525,588.00
llinois Place L.P. $0.00 $525,588.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Project is progressing toward completion

Accomplishments Performance Measures

This Report Period

Cumulative Actual Total / Expected

Total Total
#Low flow showerheads 0 0/26
#Units with bus/rail access 0 0/10
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This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/20

0/20

Cumulative Actual Total / Expected

Low Mod Total Low/Mod

0/20 0/0 0/20 0

0/20 0/0 0/20 0
Amount
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